































































































































ID		Task Mode	Task Name	Resource Names	Duration	Start	Finish	Work	% Work Complete	Cost	Actual Cost
1			<b>Venue Arrangement</b>		<b>6 days</b>	<b>Sun 9/11/22</b>	<b>Fri 9/16/22</b>	<b>44 hrs</b>	<b>99%</b>	<b>\$41,800.00</b>	<b>\$41,410....</b>
2			Venue Search	Sarah	1 day	Sun 9/11/22	Mon 9/12/22	8 hrs	100%	\$5,200.00	\$5,200.00
3			Venue decoration	Sindhu	1 day	Wed 9/14/22	Thu 9/15/22	24 hrs	100%	\$28,800.00	\$28,800....
4			Venue Designing	Sarah	1 day	Thu 9/15/22	Fri 9/16/22	12 hrs	95%	\$7,800.00	\$7,410.00
5			<b>Travel Arrangement</b>		<b>1 day</b>	<b>Fri 9/16/22</b>	<b>Fri 9/16/22</b>	<b>9 hrs</b>	<b>100%</b>	<b>\$1,800.00</b>	<b>\$1,800.00</b>
6			Travel Expenses	Jin	1 day	Fri 9/16/22	Fri 9/16/22	9 hrs	100%	\$1,800.00	\$1,800.00
7			<b>Invitation Arrangement</b>		<b>5 days</b>	<b>Sat 9/17/22</b>	<b>Thu 9/22/22</b>	<b>69.44 hrs</b>	<b>57%</b>	<b>\$99,550.00</b>	<b>\$48,381....</b>
8			Invitation Designing	RM	2 days	Sat 9/17/22	Sun 9/18/22	32.44 hrs	26%	\$64,875.00	\$16,875....
9			Invitation Printing	Elle,Sindhu	1 day	Mon 9/19/22	Mon 9/19/22	10 hrs	100%	\$11,500.00	\$11,500....
10			post/Delivery of invitation card	kevin	1 day	Tue 9/20/22	Tue 9/20/22	9 hrs	55%	\$3,375.00	\$1,856.25
11			Guest list Preperation	Elle	1.19 da	Wed 9/21/22	Thu 9/22/22	18 hrs	92%	\$19,800.00	\$18,150....
12			<b>Security Arrangement</b>		<b>3 days</b>	<b>Thu 9/22/22</b>	<b>Sat 9/24/22</b>	<b>21.38 hrs</b>	<b>82%</b>	<b>\$4,665.63</b>	<b>\$3,962.50</b>
13			Hire Body Guards	kevin	1 day	Thu 9/22/22	Thu 9/22/22	3.38 hrs	100%	\$1,265.63	\$1,265.63
14			Hire Surveillance Cameras	Eli	1 day	Fri 9/23/22	Fri 9/23/22	8 hrs	100%	\$1,600.00	\$1,600.00
15			Setting up Surveillance camera	Aruna	0.54 da	Sat 9/24/22	Sat 9/24/22	10 hrs	61%	\$1,800.00	\$1,096.88
16			<b>Parking Arrangement</b>		<b>4 days</b>	<b>Sun 9/25/22</b>	<b>Wed 9/28/22</b>	<b>19 hrs</b>	<b>77%</b>	<b>\$9,850.00</b>	<b>\$8,212.50</b>
17			Reserved Parking	Sindhu	1.06 da	Sun 9/25/22	Sun 9/25/22	5 hrs	90%	\$6,000.00	\$5,400.00
18			Staff Parking	kevin	1 day	Mon 9/26/22	Mon 9/26/22	6 hrs	75%	\$2,250.00	\$1,687.50
19			Guests Parking	Jin	1.05 da	Tue 9/27/22	Tue 9/27/22	8 hrs	70%	\$1,600.00	\$1,125.00
20			<b>Entertainment Arrangement</b>		<b>6 days</b>	<b>Thu 9/29/22</b>	<b>Thu 10/6/22</b>	<b>63.16 hrs</b>	<b>61%</b>	<b>\$31,757.19</b>	<b>\$26,139....</b>
21			Hire Play stations	Elle	1 day	Thu 9/29/22	Thu 9/29/22	9 hrs	100%	\$9,900.00	\$9,900.00
22			Hire Music Systems	Sarah,Eli	1 day	Fri 9/30/22	Fri 9/30/22	16 hrs	100%	\$6,800.00	\$6,800.00
23			Hire Concert Performers	Nathan	1 day	Sat 10/1/22	Sat 10/1/22	9.38 hrs	100%	\$8,437.50	\$8,437.50


Project: Project1 Date: Wed 9/14/22	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			



















ID		Task Mode	Task Name	Resource Names	Duration	Start	Finish	Work	% Work Complete	Cost	Actual Cost
24			Swimming pool Service	Nick	2 days	Sun 10/2/22	Mon 10/3/22	28.78 hrs	15%	\$6,619.69	\$1,001.94
25			<b>Photography Arrangement</b>		<b>3 days</b>	<b>Fri 10/7/22</b>	<b>Tue 10/11/22</b>	<b>28.44 hrs</b>	<b>59%</b>	<b>\$8,718.75</b>	<b>\$5,722.88</b>
26			Hire Event Photographers	Veronica	1.5 days	Fri 10/7/22	Sat 10/8/22	20 hrs	75%	\$7,200.00	\$5,400.00
27			Area Setup for Photoshoot	Aruna	1 day	Tue 10/11/22	Tue 10/11/22	8.44 hrs	21%	\$1,518.75	\$322.88
28			<b>Emergency Services</b>		<b>5 days</b>	<b>Wed 10/12/22</b>	<b>Tue 10/18/22</b>	<b>74.06 hrs</b>	<b>53%</b>	<b>\$28,008.75</b>	<b>\$20,039....</b>
29			Buy First Aid Kits	Norah	1 day	Wed 10/12/22	Wed 10/12/22	5.06 hrs	100%	\$1,518.75	\$1,518.75
30			Hire private Doctors	Nick	3 days	Thu 10/13/22	Mon 10/17/22	63 hrs	45%	\$14,490.00	\$6,520.52
31			Check Closest hospitals	RM	1 day	Tue 10/18/22	Tue 10/18/22	6 hrs	100%	\$12,000.00	\$12,000....
32			<b>Catering Arrangement</b>		<b>4 days</b>	<b>Wed 10/19/22</b>	<b>Mon 10/24/22</b>	<b>133.9 hrs</b>	<b>32%</b>	<b>\$87,822.00</b>	<b>\$29,862....</b>
33			Hire Bartenders	Nathan	1 day	Wed 10/19/22	Wed 10/19/22	9 hrs	100%	\$8,100.00	\$8,100.00
34			Hire event Caterers	Veronica	1 day	Thu 10/20/22	Thu 10/20/22	9 hrs	100%	\$3,240.00	\$3,240.00
35			Hire Chefs	Erika[50%]	2 days	Fri 10/21/22	Mon 10/24/22	93.9 hrs	15%	\$68,232.00	\$14,622....
36			Appetizers supply	kevin	2 days	Sun 10/23/22	Mon 10/24/22	22 hrs	47%	\$8,250.00	\$3,900.00
37			<b>Food Arrangement</b>		<b>3 days</b>	<b>Mon 12/12/22</b>	<b>Wed 12/14/22</b>	<b>17.44 hrs</b>	<b>62%</b>	<b>\$10,057.50</b>	<b>\$5,619.38</b>
38			Menu Planning	Veronica	1 day	Mon 12/12/22	Mon 12/12/22	5.63 hrs	60%	\$2,025.00	\$1,215.00
39			Item List required for Guest	Veronica	1 day	Tue 12/13/22	Tue 12/13/22	7.31 hrs	75%	\$2,632.50	\$1,974.38
40			Purchase Items	Sindhu	1 day	Wed 12/14/22	Wed 12/14/22	4.5 hrs	45%	\$5,400.00	\$2,430.00
41			<b>Refreshment Arrangement</b>		<b>3 days</b>	<b>Mon 12/12/22</b>	<b>Wed 12/14/22</b>	<b>36.5 hrs</b>	<b>74%</b>	<b>\$29,610.00</b>	<b>\$20,739....</b>
42			Drinks /Alcohol purchase	Elle	1 day	Mon 12/12/22	Mon 12/12/22	8 hrs	55%	\$8,800.00	\$4,839.77
43			Snacks Purchase	Norah	1 day	Tue 12/13/22	Tue 12/13/22	8 hrs	83%	\$2,400.00	\$1,980.00
44			Drinks/Snacks delivery to Venue	Elle	1 day	Wed 12/14/22	Wed 12/14/22	16 hrs	75%	\$17,600.00	\$13,200....
45			Organising items to venue	Aruna	1 day	Wed 12/14/22	Wed 12/14/22	4.5 hrs	89%	\$810.00	\$720.00
46			<b>Final Arrangement</b>		<b>3 days</b>	<b>Tue 12/13/22</b>	<b>Thu 12/15/22</b>	<b>30.5 hrs</b>	<b>87%</b>	<b>\$25,747.50</b>	<b>\$24,570....</b>

Project: Project1 Date: Wed 9/14/22	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			

ID		Task Mode	Task Name	Resource Names	Duration	Start	Finish	Work	% Work Complete	Cost	Actual Cost
47			Venue Cleaning	Sindhu	1 day	Tue 12/13/22	Wed 12/14/22	19 hrs	100%	\$22,800.00	\$22,800....
48			Arrange chairs	Aruna	1 day	Thu 12/15/22	Thu 12/15/22	7 hrs	75%	\$1,260.00	\$945.00
49			music setup	kevin	0.88 da	Thu 12/15/22	Thu 12/15/22	4.5 hrs	49%	\$1,687.50	\$825.12
50			<b>Closing Arrangement</b>		<b>3 days</b>	<b>Tue 12/20/22</b>	<b>Thu 12/22/22</b>	<b>26 hrs</b>	<b>100%</b>	<b>\$26,160.00</b>	<b>\$26,160....</b>
51			Equipment Pickup	Nathan	1 day	Tue 12/20/22	Wed 12/21/22	20 hrs	100%	\$18,000.00	\$18,000....
52			Equipment Return	Erika	1 day	Wed 12/21/22	Wed 12/21/22	6 hrs	100%	\$8,160.00	\$8,160.00

Project: Project1 Date: Wed 9/14/22	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			



Project: Project1 Date: Wed 9/14/22	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only	