Project Narration

I won the \$1 million lottery a few months ago. I was overjoyed and told my family and close friends about it, and I had a great idea of how to spend this lottery money. So, I decided to host a reunion party for family members during the holiday season in December.

I started by listing every major task for the celebration. Then I made the decision to divide the primary tasks into their subsequent subtasks, and then divided the tasks to the resources with start and finish dates. I have also provided a budget for everyone to do their assigned job. Additionally, each subtask's percentage of completion for a specific person was provided.

There were 13 total major tasks developed in addition to the 40 subtasks. Following are the main tasks created for hosting reunion party:

- 1. Venue Arrangement
- 2. Travel Arrangement
- 3. Invitation Arrangement
- 4. Security Arrangement
- 5. Parking Arrangement
- 6. Entertainment Arrangement
- 7. Photography Arrangement
- 8. Emergency Services
- 9. Catering Arrangement
- 10. Food Arrangement
- 11. Refreshment Arrangement
- 12. Final Arrangement
- 13. Closing Arrangement

The total amount spent on the party reunion was \$405,547.31 and the remaining cost is \$142,927.96

In total, 76% of the work was finished.

Overall, it can be observed that the invitation arrangement cost the largest amount, \$48,381.25, and the remaining cost, \$51,168.75. Next to this, the catering arrangement cost \$29,862.25, with the total expenses coming to \$57,959.75.

Security arrangements had the lowest actual cost of any of them.

In terms of resources, there are 13 available.

Nick put in the most hours of all, while Norah put in the least. Sarah had completed 99% of their job while Nathan and Eli had completed 100% of their job.